

	AUG							AUG							
	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22
Sprints						İ	POS SI	orint 2							PO
Releases															
> DOS-5 Feature-Homepage/Landing page															
> DOS-9 Feature-Book Free consultation															
> D POS-10 Feature- Browse Plans															
> DOS-11 Feature-Diet Guide						A									
> DOS-12 Feature-Logo									A						
> DOS-13 Feature-About													A		
> DOS-14 Feature-Blogs															
> DOS-15 Feature- Partners															
> DOS-16 Feature-Diet Survey															
> OS-17 Feature- FAQ															
> DOS-18 Feature-Admin Portal															
> DOS-19 Feature- Create Roadmap															

	AUG						SEP								
	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5
Sprints						P	OS Sp	orint 3							PO
Releases															
> 5 POS-5 Feature-Homepage/Landing page															
> DOS-9 Feature-Book Free consultation															
> DOS-10 Feature- Browse Plans															
> POS-11 Feature-Diet Guide															
POS-12 Feature-Logo															
> POS-13 Feature-About															
> C POS-14 Feature-Blogs						A									
> POS-15 Feature- Partners												A			
POS-16 Feature-Diet Survey															
> C POS-17 Feature- FAQ															
> O POS-18 Feature- Admin Portal															
> DOS-19 Feature- Create Roadmap															

	5	6	7	8	9	10	11	12	13	14	15	16
Sprints						POS S	print 4					
Releases												
> 5 POS-5 Feature-Homepage/Landing page												
> Feature-Book Free consultation												
> 5 POS-10 Feature- Browse Plans												
> FOS-11 Feature-Diet Guide												
POS-12 Feature-Logo												
> POS-13 Feature-About												
> O POS-14 Feature-Blogs												
> POS-15 Feature- Partners												
> 5 POS-16 Feature-Diet Survey					A							
> S POS-17 Feature- FAQ							7	A				
> 5 POS-18 Feature-Admin Portal												
> 5 POS-19 Feature- Create Roadmap												

SEP

SEP